
Monsanto
W. L. Somll - W. G. Krummrich (Ext. 2322)

May 14, 1987 J. W. Molloy
P. J. Haechrel

Dead Creek - Site G

TO : File

On April 29, Paul Haechrel and I met with Sherry Kamke, USEPA-V. I
reviewed my April 24 discussion with Ton Mintz. She noted that the
USEPA-V letter to Monsanto authorizing the fence installation was in
drafting. They expect to issue it in about a week. She further noted
she was authorized to give us verbal authorization in lieu of the
letter. Sherry noted that USEPA-V refers to it as a "consent order"
even though it only accepts Monsanto's offer to install, the fence.

She noted IEPA has site access agreements and USEPA is obtaining same.
USEPA advises Monsanto to secure their own access rights.

We reviewed a BMP of the site from my files as her map was illegible and
gave her a copy, attached, of the area in question. She confirmed that
items 2, 3, and 4 of the USEPA letter to Cerro on 4/16/87 specifies the
fence requirements.

Other specifications are as follows:

1. Kamke will field locate the fence routing.

2. Kamke will field locate gate positions.

3. All posts will be driven.

4. USEPA-V wants normal quality lock* for each gate, keyed alike and
with four keys. (She later requested seven keys so they could give
some to the three property owners.)

5. Place cuttings from brush hogging the fence line inside the area to
be fenced.

6. The Dead Creek existing fence is OK without repairs per Kamke.

We provided Kamke with a copy of our Health and Safety Plan. She asked
that we not use the East access road along Dead Creek as USEPA considers
this the most contaminated area on the site. (Our H and S Plan requires
perimeter access.)
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We advised her we planned to begin brush hogging on April 30 and would
likely begin driving post on May 1. She indicated that she planned to
return to Chicago that evening, but it was OK to brush hog as scheduled.
However, her supervisor had instructed her to be on site during
construction. We noted that we wanted to erect the fence promptly and
would call her Thursday and advise her when she needed to be on site to
observe the fence construction beginning.

We then drove to the site and Haechrel and Kamke staked out the fence
line.

She provided us with three plots marked for PCB, PCP, and DDE.

W. L. Saull
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April 27, 1987

Site G Fence Project

T0 ,̂̂ -. Saull
Ken Storms

Attached is the Health and Safety Plan for the Site G Fence Project.

Paul Haechrel

mh
Attcha.
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SITE G FENCE PROJECT

Health & Safety Flag

Purpose & Scope - This Health & Safety plan describes the work practices
and protective equipment to be used during the erection of a fence around
the area located South of Cerro Copper and known as Site G to the EPA.
The job involves driving fence posts and attaching the fencing fabric.
There will be no digging or boring involved in the job.

Medical - There is no special medical surveillance associated with this
job. The contractor shall be responsible for providing any necessary
first aid or other medical treatment.

Protective Equipment - While working on the site all employees shall wear
rubber shoe covers. All protective equipment shall be removed before
leaving the site and shall be disposed of by the contractor.

Work Practices - All work shall be done at the perimeter of the site.
Work should be conducted in such a manner so as to minimize traffic
across the site. Work shall be done so that soil is not removed or
disturbed.

Contamination Control - The contractor shall establish a specific site
for removal of PPE and provide wash up facilities at the site. Employees
are to wash hands and forearms prior to eating or smoking.

There shall be no eating or smoking on the job site.

Hazards - The site being fenced has been found to contain
polychlorinated biphenyls (PCB's), various poly nuclear aromatics,
octa chloro dibenzodioxin and several unknown aromatics and unknown
hydrocarbons. Several of these materials have been implicated as
carcinogens.

The hazard to personnel is very slight however due to the fact that
the materials are not exposed. The work will be conducted at the
periphery on clean soil and will be done in such a manner so as not to
expose any subsoil or contaminants. Therefore the potential for
exposure is very small.

Training - Prior to the start of work employees shall be informed of the
presence of the contaminates and the hazards associated with them.
Employees shall also be informed of the necessary work practices and
protective equipment.
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